
South Seattle Community College 
2000 - 2001 Master Plan Annual Report 

 
I. Introduction: 

A. Institution: South Seattle Community College 
B. Reporting period: July 1, 2000 through June 30, 2001 
C. Contact information: 

1. Matthew Horwitz, Director Facilities Planning & Operations 
    6000 16th Avenue SW, Seattle, WA 98106 
2. Phone: (206) 768-6424 
3. FAX:   (206) 764-5361 
4. mhorwitz@sccd.ctc.edu 

D. Master Plan Adoption Date: Approved by City Council on June 21, 1993 
 
II. Progress in Meeting Master Plan Conditions: 
 

A. Overview: Projects described in Phase One & Two of the approved Master Plan 
have all been substantially completed. The following Phase Three project has not 
yet been completed.  
• Phase III, Item “G”: All “temporary” buildings between #130 and 125 will be 

removed when new facilities have been completed.  
Building  #135 is still being used as a classroom facility and Building #133 is 
used by Campus Services as an equipment repair facility. There are several other 
temporary structures in this area that provide limited room for covered storage.   

 
Phase Four - project status: 

1. The proposed new exterior breezeway from the Robert Smith Courtyard, east 
to the Campus Center Plaza is not currently in the State Capital Budget 
Request pipeline. 

2. Design work for the new Instructional Technology Center has begun. This 
new facility will sit in the approximate footprint of the Phase IV, Fine Arts 
and Performing Arts Building.  

3. We are still planning to relocate a number of parking spaces from the north 
end of campus to the south side as a result of demands placed on the north end 
lots by ongoing development of the Seattle Chinese Garden. In addition, the 
City will require construction of additional parking stalls associated with the 
Instructional Technology Center. 

 
Phase Five – project status: 

4. A new Health/Physical Education Facility is not currently in the State Capital 
Project pipeline.  

5. The college has studied the feasibility of building a new sports field complex 
on the south end of the property. There are currently no plans to move forward 
with this project. 

6. The plan to construct an outside amphitheater in the core campus area has not 
been further developed. 

7. Southward expansion of the Campus Center Plaza will be part of the new 
Instructional Technology Center project currently in design/development. 
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B. Master Plan Conditions:  

1. Parking Facilities: New parking facilities will clearly be needed within the 
next several years on the south end of the main campus. New development 
associated with the Seattle Chinese Garden (resulting in relocation of the 
Commercial Truck Driving practice turn-around in the north parking lot) is 
already putting additional strain on our North end parking lots. The college 
has received State funding for Design/Development phase work for the 
Instructional Technology Center building to be located on the south end of 
campus. This project will require development of additional off-street parking. 

2. RPZ: The status of this has not changed since the 1997 annual report. 
3. TMP: The original TMP Plan was implemented in 1993 prior to the City 

ordinance approving the Master Plan. A substantial modification was made 
effective September 1, 1995 with provisions for increased incentives to 
rideshare, bicycle, and use alternate means of transportation. TMP data for the 
2001 reporting year is attached by appendix. The college supports a 
community-sponsored initiative to develop a bicycle commuter path that 
would skirt college owned property. This would increase opportunities for 
West Seattle residents to use alternate means of transportation to commute to 
our campus. 

4. Land Use Plan: The status of this has not changed since the 1997 annual 
report. 

5. Learning Resource Center Expansion: This expanded facility has been 
occupied since January of 2000.  

6. Recycling: The status of this has not changed since the 1997 annual report. 
7. Design for Crime Prevention: The Master Plan review’s crime prevention 

design criteria are used for new construction and building and grounds 
maintenance. Insuring the safety and security of all members of the campus 
community remains of paramount importance to the college’s Administration. 
Safety/security measures on campus are constantly being reviewed and 
improved to fit changing conditions.  

8. Modifications to Development Standards: The status of this has not 
changed since the 1997 annual report. 

9. Monitoring: The status of this has not changed since the 1997 annual report. 
10. Energy Conservation: In 2001 the college undertook over a $1,000,000 in 

capital improvements to reduce energy use campus wide. This past year SSCC 
was recognized by Seattle City Light for our “…exemplary commitment to 
energy efficiency.”  

11. Air: The status of this has not changed since the 1997 annual report. 
12. Earth: The status of this has not changed since the 1997 annual report. 
13. Light and Glare: The status of this has not changed since the 1997 annual 

report. 
14. Drainage: The status of this has not changed since the 1997 annual report. 
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III Major Institutional Development Activity Initiated or Under Construction 

Within the MIO Boundary During Reporting Period. 
 

A. Development Activity (non-leased) during Reporting Period: 
There was no major new development activity during this reporting 
period.  

 
B. Major Institutional Leasing Activity to Non-Major Institution Uses: 

Leasing Activity during the Reporting Period: The College is leasing land 
along the southern edge of the MIO Boundary to Verizon Wireless for an 
existing Cell Tower erected on site in 1986.  

 
IV. Major Institutional Development Activity Outside but within 2,500 Feet of 

the MIO District Boundary. 
 

A. Land and Building Acquisition During the Reporting Period: None to 
report. 

B. Leasing Activity During the Reporting Period: None to report. 
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V. Progress in Meeting Transportation Management Program Goals and 

Objectives. 
A. Overview: South Seattle Community College entered into a Memorandum 

of Agreement (MOA) with the City of Seattle, implementing the 
Transportation Management Plan (TMP) prior to approval of the Master 
Use Permit for the Master Plan adopted in 1993. 
 
The intent of this Agreement was to reduce the percentage of employees 
and students at SSCC who commute to and from campus using single 
occupancy vehicles (SOV). The goals of the SSCC Transportation 
Management Plan is to provide adequate on-campus parking, lessen the 
impact of off-campus parking, improve utilization of public transportation 
and provide incentives for carpooling, bicycling and alternate modes of 
transportation. 
 

B. Progress in meeting TMP Goals and Objectives:  
1. Memorandum of Agreement: In effect since 1993. 
2. Transportation Coordinator Duties and Qualifications: Our current 

Security and Transportation Coordinator Manager has held this 
position since our TMP plan was last updated.  

3. Development to be subject to SEPA review: All new major 
development on campus is subject to SEPA review as appropriate.  

4. TMP ten-year term and intermediate goal: During the last academic 
quarter of 1997 we exceeded our “intermediate” goal for student non-
SOV access to campus by 25%. Unfortunately our most recent data 
shows an increase in SOV use by college employees.  

5. Response to lack of achievement of SOV goals: The College is 
considering a variety of TMP program adjustments including 
instituting stronger financial incentives for car and vanpooling 
commuters.  

6. Monitoring – attachment of TMP annual reports to Master Plan 
submissions: An updated Employee TMP report and a CTR Survey 
Report are attached. 
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7. Parking fees and coupon permits: Employees carpooling, walking, or 

riding a bicycle are eligible for reduced parking fees along with the 
following benefits: 
a) Reserved carpool parking 
b) $35 per quarter Commuter Bonus Vouchers 
c) Home Free Guarantee (taxi ride home for unexpected emergencies 

up to 8 per year up and 60 miles one-way) 
d) A Go-Pass (2 zone peak Metro bus pass) with payment of $10 

TMP fee 
e) Free vanpool parking with payment of $35 per quarter, per person 

fee. 
f) Free shuttle transport to campus. 
g) Commuter Bonus Vouchers are available to individuals that meet 

certain non-SOV commuting criteria - good for products related to 
chosen mode of non-SOV transportation. 

8. Bicycle needs survey: Previously completed. 
9. Bicycle rack installation:  New bicycle racks are added as demand 

increases. We currently have bicycle racks installed in a variety of 
locations providing space for approximately 50 bicycles. 

10. SSCC support of local off-campus bicycle access to main campus: The 
College continues to look for ways to support bicycle commuter access 
to the campus. A letter of support was provided to a local community 
based organization regarding their plans to develop a new West Seattle 
bicycle commuter trail system projected to run along side college 
property. 

11. Student commuter survey tied to Master Plan Phase III project: 
Previously completed. 
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